
CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain
AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 9
DATE: 1/31/2005

THIS WEEK

DAYS WORKED: 5 TOTAL DAYS WORKED: 42
TRUCKS LOADED: 425 TOTAL TRUCKS LOADED: 3,013

% MATERIAL REMOVED:        7.2 TOTAL % MATERIAL REMOVED:   53.7

AIR MONITORING RESULTS:
All test results remained below regulatory limits.

COMMENTS:
Work continued at site despite some rain. Removal of waste bins from site began.

VISITORS TO SITE:
Thursday, January 27, officials from the City of Huntington Park, representatives of the property
owner, and staff from the Court-appointed receiver toured site.

COMMUNITY ACTION ITEMS:
None

NEXT WEEK
Weather permitting, haul will continue.


